TReK Project Schedule

Activity Name	Start Date Finish Date		2000				2001					2002			
			1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st
ISS Program Increments	3/8/01	6/27/02					<u> </u>								
1 Togram merenienes	3/6/01	0/27/02						Inc 2	Inc	3 —]	Inc 4 -	Inc 5			
Release 1 Activities															
Release 1 Operational	7/18/00				\										
Release 1.1 Operational	11/27/00					\									
Release 1.1 Service Pack 1 Operational	4/1/01						•	Delivered March 28, 2001							
Release 1.1 Service Pack 2 Operational	6/11/01														
Release 1.1 Service Pack 3 Operational	7/3/01							•	\						
Release 1.1 Service Pack 4 Operational	7/24/01								\						
Release 1.1 Service Pack 5 Operational	10/27/01									\					
Release 1.1 Service Pack 6 Operational	11/20/01									\					
Release 1.1 Service Pack 7 Operational	2/23/02										♦				
Release 1.1 Service Pack 8 Operational	3/22/02										4				
Release 2 Activities															
Design and Development	11/27/00	2/1/02													
Beta Release(s) Target Zone	12/15/01	6/27/02								4					
TReK Beta D Release	2/23/02										•				
TReK Beta E Release	5/6/02											•			
TReK Beta F Release	6/28/02											•			
IV&V	5/21/02	9/30/02										>			
Release 2 Operational	9/30/02														
			1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1s